
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/03/2017

ESTIMATE SUMMARY 10:50:44

CONTID: C20061R        ESTIMATE NO: 0006 FINL 2005

PCN: 20061R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 CORRIDOR SIGNALIZED INT PERCENT TIME:

PROJECT NO: NHPP160A-029                  

US 160 CORRIDOR SIGNALIZED INT

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

CS Construction, Inc. PAY PERIOD ENDING

22023 N. 20th Avenue DATE LET

Suite #A DATE AWARDED

 DATE CONTRACT EXECUTED

Phoenix AZ 85027     (623)889-7650 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,927,996.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,994,269.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 44,914.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

44,914.04

$

$

$

$

2,927,996.17

0.00

2,927,996.17

0.00

2,927,996.17

0.00

0.00

2,927,996.17

0.00

AMOUNT DUE 2,927,996.17 44,914.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,914.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

ALAMOSA OTHERS

123.0 TIME ALLOW: 10/20/2016 ??:??:??

ORIG TIME ALLOW: 10/14/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/20/2016

06/20/2016

10/20/2016

10/20/2016

05/03/2017

04/28/2016

05/09/2016

05/31/2016

06/20/2016
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 1.185

0.000

202-00190  
 

325.881.185

0.00

1.185

SY  

275.00000

0010 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

105.00000

0015 *Removal of Pavement Marking 12,739.500

0.000

202-00250  
 

38,218.5012,739.500

0.00

12,739.500

SF  

3.00000

0020 *Removal of Ground Sign 3.000

0.000

202-00810  
 

375.003.000

0.00

3.000

EACH

125.00000

0025 Removal of Sign (Special) (Blankout) 3.000

0.000

202-00815  
 

450.003.000

0.00

3.000

EACH

150.00000

0030 *Removal of Sign Panel 61.000

0.000

202-00821  
 

6,100.0061.000

0.00

61.000

EACH

100.00000

0035 Removal of Traffic Signal Equipment (US 160 & Craft) 1.000

0.000

202-00828  
 

550.001.000

0.00

1.000

L S 

550.00000

0040 Removal of Traffic Signal Equipment (US 160 & Lewis) 0.000

0.000

202-00828  
 

0.000.000

0.00

0.000

L S 

550.00000

0045 Removal of Traffic Signal Head 135.000

0.000

202-00831  
 

16,875.00135.000

0.00

135.000

EACH

125.00000

0050 Removal of Pedestal Pole 9.000

0.000

202-00858  
 

9,000.009.000

0.00

9.000

EACH

1,000.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

700.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

150.00000

0065 Filter Material (Special) 1.000

0.000

206-00505  
 

250.001.000

0.00

1.000

CY  

250.00000

0070 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0080 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

80.00000

0085 Reset Sign Panel 84.000

0.000

210-00815  
 

8,400.0084.000

0.00

84.000

EACH

100.00000

0090 Reset Pull Box 3.000

0.000

210-00827  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0095 Reset Traffic Signal Head 43.000

0.000

210-00831  
 

5,160.0043.000

0.00

43.000

EACH

120.00000

0100 Reset Pedestrian Push Button 12.000

0.000

210-00860  
 

2,700.0012.000

0.00

12.000

EACH

225.00000

0105 Reset Pedestrian Signal Head 12.000

0.000

210-00865  
 

1,440.0012.000

0.00

12.000

EACH

120.00000

0110 Concrete Pavement (10 Inch) (Special) (Fast Track) 0.000

0.000

412-01001  
 

0.000.000

0.00

0.000

SY  

200.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Pavement (11-1/2 Inch) (Special) (Fast Track) 0.000

0.000

412-01155  
 

0.000.000

0.00

0.000

SY  

160.00000

0120 Drilled Caisson (24 Inch) 7.000

0.000

503-00024  
 

5,250.007.000

0.00

7.000

LF  

750.00000

0125 *Curb Type 2 (Section M) (Fast Track) 0.000

0.000

609-20011  
 

0.000.000

0.00

0.000

LF  

40.00000

0130 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

15.00000

0135 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

0.000

EACH

100.00000

0140 2 Inch Electrical Conduit 14.000

0.000

613-00200  
 

840.0014.000

0.00

14.000

LF  

60.00000

0145 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

35.00000

0150 Wiring (EB US 160 & Ross) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0155 Wiring (EB US 160 & State) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0160 Wiring (EB US 160 & West) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0165 Wiring (US 160 & 7th) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Wiring (US 160 & 8th) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0175 Wiring (US 160 & Adams) 1.000

0.000

613-10000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0180 Wiring (US 160 & Ash) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0185 Wiring (US 160 & Aspen Village) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0190 Wiring (US 160 & Broadway) 1.000

0.000

613-10000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0195 Wiring (US 160 & Chestnut) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0200 Wiring (US 160 & Cielo Azul) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0205 Wiring (US 160 & CR 501) 1.000

0.000

613-10000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0210 Wiring (US 160 & CR G) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0215 Wiring (US 160 & Craft) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0220 Wiring (US 160 & Dennis) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Wiring (US 160 & Denver) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0230 Wiring (US 160 & Harrison) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0235 Wiring (US 160 & Hot Springs) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0240 Wiring (US 160 & Lewis) 1.000

0.000

613-10000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0245 Wiring (US 160 & Maple) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0250 Wiring (US 160 & Market) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0255 Wiring (US 160 & Mildred) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0260 Wiring (US 160 & Piedra) 1.000

0.000

613-10000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0265 Wiring (US 160 & Pinion) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0270 Wiring (US 160 & SH 112) 4.000

0.000

613-10000  
 

5,600.004.000

0.00

4.000

L S 

1,400.00000

0275 Wiring (US 160 & SH 145) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Wiring (US 160 & SH 184) 1.000

0.000

613-10000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0285 Wiring (US 160 & Sligo) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0290 Wiring (US 160 & Victoria) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0295 Wiring (US 160 and Pagosa) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0300 Wiring (US 50 & CR 107) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0305 Wiring (US 50 & CR 111) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0310 Wiring (US 50 & Holman) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0315 Wiring (US 550 & Trimble) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0320 Wiring (WB US 160 & Ross) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0325 Wiring (WB US 160 & State) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0330 Wiring (WB US 160 & West) 1.000

0.000

613-10000  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class I) 152.750

0.000

614-00011  
 

3,360.50152.750

0.00

152.750

SF  

22.00000

0340 *Sign Panel (Class II) 2,662.500

0.000

614-00012  
 

66,562.502,662.500

0.00

2,662.500

SF  

25.00000

0345 *Steel Sign Support (2-Inch Round)(Post) 143.000

0.000

614-01512  
 

1,144.00143.000

0.00

143.000

LF  

8.00000

0350 *Steel Sign Support (2-Inch Round)(Socket) 13.000

0.000

614-01522  
 

5,200.0013.000

0.00

13.000

EACH

400.00000

0355 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 110.000

0.000

614-01575  
 

1,650.00110.000

0.00

110.000

LF  

15.00000

0360 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10.000

0.000

614-01578  
 

5,000.0010.000

0.00

10.000

EACH

500.00000

0365 Signal Head Backplates 140.000

0.000

614-10160  
 

28,000.00140.000

0.00

140.000

EACH

200.00000

0370 Signal Head Backplates (Modify) 131.000

0.000

614-10160  
 

42,575.00131.000

0.00

131.000

EACH

325.00000

0375 Traffic Signal Face (12-12-12) 29.000

0.000

614-70336  
 

15,950.0029.000

0.00

29.000

EACH

550.00000

0380 Traffic Signal Face (12-12-12-12) 179.000

0.000

614-70448  
 

125,300.00179.000

0.00

179.000

EACH

700.00000

0385 Traffic Signal Controller Cabinet 6.000

0.000

614-72855  
 

66,000.006.000

0.00

6.000

EACH

11,000.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal Vehicle Detector (Special) (Advance) 68.000

0.000

614-72885  
 

510,000.0068.000

0.00

68.000

EACH

7,500.00000

0395 Traffic Signal Vehicle Detector (Special) (Stop Bar) 120.000

0.000

614-72885  
 

900,000.00120.000

0.00

120.000

EACH

7,500.00000

0400 Span Wire Cable 206.000

0.000

614-72890  
 

4,120.00206.000

0.00

206.000

LF  

20.00000

0405 Traffic Signal Pedestal Pole Steel (Install Only) (20 
Foot)

11.000

0.000

614-84450  
 

11,000.0011.000

0.00

11.000

EACH

1,000.00000

0410 Uninterrupted Power Supply 6.000

0.000

614-86800  
 

84,000.006.000

0.00

6.000

EACH

14,000.00000

0415 Uninterrupted Power Supply (Compact) 3.000

0.000

614-86800  
 

33,498.003.000

0.00

3.000

EACH

11,166.00000

0420 *Construction Surveying 1.000

0.000

625-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0425 *Mobilization 1.000

0.000

626-00000  
 

273,410.001.000

0.00

1.000

L S 

273,410.00000

0430 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0435 *Modified Epoxy Pavement Marking 113.000

0.000

627-00008  
 

18,645.00113.000

0.00

113.000

GAL 

165.00000

0440 *Modified Epoxy Pavement Marking(Inlaid) 497.100

0.000

627-00009  
 

82,021.50497.100

0.00

497.100

GAL 

165.00000
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PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,187.000

0.000

627-01010  
 

16,618.001,187.000

0.00

1,187.000

SF  

14.00000

0450 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,497.500

0.000

627-02010  
 

37,462.502,497.500

0.00

2,497.500

SF  

15.00000

0455 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,083.000

0.000

627-30405  
 

20,577.001,083.000

0.00

1,083.000

SF  

19.00000

0460 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe (Inlaid)

3,947.000

0.000

627-30407  
 

118,410.003,947.000

0.00

3,947.000

SF  

30.00000

0465 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,693.000

0.000

627-30410  
 

26,930.002,693.000

0.00

2,693.000

SF  

10.00000

0470 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

3,873.000

0.000

627-30411  
 

65,841.003,873.000

0.00

3,873.000

SF  

17.00000

0475 *Flagging 1,636.250

0.000

630-00000  
 

37,633.751,636.250

0.00

1,636.250

HOUR

23.00000

0480 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

35.00000

0485 *Traffic Control Management 64.000

0.000

630-00012  
 

71,680.0064.000

0.00

64.000

DAY 

1,120.00000

0490 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

260.00000

0495 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

130.005.000

0.00

5.000

EACH

26.00000



CONTID: C20061R        COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20061R-BID   ESTIMATE RUN 05/03/2017

PROJECT: NHPP160A-029                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size B) 59.000

0.000

630-80342  
 

2,360.0059.000

0.00

59.000

EACH

40.00000

0505 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

40.00000

0510 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

256.0064.000

0.00

64.000

SF  

4.00000

0515 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0520 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0525 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

26.00000

0530 *Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

20.00000

0535 *Traffic Cone 229.000

0.000

630-80380  
 

1,145.00229.000

0.00

229.000

EACH

5.00000

0540 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2005 Added Item (Dollar)/ Wapiti Firmware Card Purchase 26,762.200

0.000

900-00006  
 

26,762.2026,762.200

0.00

26,762.200

DOL 

1.00000

2015 F/A Added Item (Dollar)  Cost Impact of Deleted Work 2,898.860

0.000

700-70034  
 

2,898.862,898.860

0.00

2,898.860

F A 

1.00000

2030 Const Surveying (Hour) 5.000

0.000

625-00001  
 

750.005.000

0.00

5.000

HOUR

150.00000

2040 Added Item (Lump Sum)/ Additional Wiring, CMO #1 1.000

0.000

900-00014  
 

5,570.981.000

0.00

1.000

L S 

5,570.98000

CAT 2,927,996.170.002,927,996.17CURRENT AMT0200 $ $ $

$ 2,927,996.170.00$2,927,996.17$CURRENT AMTPROJECT TOTAL


